
ATTACHMENT 1

Parks and Recreation Department Capital Improvement Projects - FY 2011

General Fund Grants RDA Total

Oak Park Restroom Renovation  $             46,675  $          103,325  $                   -  $         150,000 Design complete, construction to begin in December 2010

Parma Park Stanwood Entrance  $                      -  $          338,000  $                   -  $         338,000 Construction complete in October 2010

Parma Park Restoration and Rehabilitation  $                      -  $          350,000  $                   -  $         350,000 Two-year restoration project complete in December 2010

Shoreline Park Safety Improvements  $           200,000  $            40,000 -$                    $         240,000 Design and Permitting underway, construction spring 2010

Mesa Lane Steps - Lower Steps Replacement 190,000$           -$                      -$                    $         190,000 Preliminary Design to begin in December 2010

Andree Clark Bird Refuge Management Plan 90,000$             -$                      -$                    $           90,000 Project scope and preliminary permit issues by June 2011

Playground Replacement Program 197,000$           -$                      -$                    $         197,000 Willow Glen and Hilda Ray playgrounds replaced by March 2011

Ortega Park Restroom Renovation  $                      - 224,440$           $                   -  $         224,440 Construction complete by April 2011 (CDBG requirements)

Cabrillo Ballfield Fence  $                      - 25,000$             $                   -  $           25,000 Construction complete by April 2011 (CDBG requirements)

Franklin Teen Center  $                      - 25,000$             $                   -  $           25,000 Construction complete by April 2011 (CDBG requirements)

Davis and Westside HVAC  $                      - 35,000$             $                   -  $           35,000 Construction complete by April 2011 (CDBG requirements)

Westside Center Park Area Improvements  $                      -  $                     - 250,000$         $         250,000 Construction complete in December 2010

Chase Palm Park Restroom Remodel  $                      -  $                     - 186,600$         $         186,600 Design and permitting underway, construction summer 2011

Plaza Del Mar Restroom Remodel  $                      -  $                     - 212,000$         $         212,000 Design and permitting underway, construction summer 2011

Pershing Park Restroom Remodel  $                      -  $                     - 120,000$         $         120,000 Design and permitting underway, construction summer 2011

Chase Palm Park Electrical Upgrades  $                      -  $                     - 569,000$         $         569,000 Preliminary design to begin in December 2010

Cabrillo Bathhouse Renovation Feasibility Study  $                      -  $                     - 250,000$         $         250,000 Study RFP to be developed in December 2010/January 2011

TOTAL 723,675$           1,140,765$       1,587,600$     3,452,040$       

Note:  The Carrillo Recreation Center Seismic Upgrade and Renovation project is also funded by the City's RDA ($6,000,000).  It will be complete in March 2011.
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